## **Dev Team Projects**

updated Monday, February 6, 2017, 2017 @ 11:09 AM

	Project	Owner	Stakeholders	Start Date	Completion Date	Update Notes					
Hig	High Priority										
*	DM Dashboard	Cam	Field AVPs	1 Feb	6 March (demo)	A view of the portal for District Managers to see what is happening in their stores.  User groups:  DM  AVP  Exec  Sections Needed:  Forms (daily visit, quarterly visit)  Reporting (pre-built +adhoc)  POC Presentation on March 6 at SGM Conference					
*	SGM Conference Scoreboard	Rolf		1 Feb	6 March	Need to mimic an old school baseball scoreboard. Rolf and Kris have approved the initial idea.					
*	Portal Backup Plan	Paul				In progress					
*	In-Store Scoreboard	Eric	Paul		15 March	Setup a POC of the scoreboard using TSN data feed					
Ме	Medium Priority										
	Digitization of Store Forms	Paul/Cam				We will integrate the new forms (CENF, Warehouse Req, etc) into the same model that we are developing for the Vendor Gifts form.					
	Hebe Community Board + Community Board v2.0	Jake	Cam			Need to follow up to see where this project is at. This is a 60-day build. Met briefly with Jake - there is no change in status.					
	Store Sales Dashboard	Kris/Rolf	Mark								
	Vendor Gift Forms + Reporting	Paul	Legal and HR	16 Jan		Vendor gift form will be for stores as well as head office. Need to schedule a meeting with HR around reporting requirements.					

	Project	Owner	Stakeholders	Start Date	Completion Date	Update Notes			
	Custom Order App + fPOS integration	Paul	Lanis	15 Jan		Moved to a lower priority, no movement until after SGM Conference.			
	Video Library Enhancements	Scott							
Lov	Low Priority								
	Monthly Business Review + QMag on Portal	Cam/Scott	Trish			Need to meet to figure out requirements. We've met briefly to present some ideas for what is possible.			
	Coaches for Communities	Cam	Brittany			Move registration form into portal			
	Jumpstart Application / Planner	Cam	Brittany			Application form via the portal for stores to standardize their Jumpstart events. Also, a planning guide to help stores be successful. Won't be required until late spring.			
×	ChekTech					Will be built by Jake's team.			
Completed Projects									
<b>~</b>	Product Launch Module	Cam and Purchasing	Magalie	1 Dec	1 Feb	Officially launched Wednesday, Feb 1			
	Registration Forms	Ops	Various			Launched and ready for use: http://texpertcamp.flagshipapps.fglsports.com/			

(http://texpertcamp.flagshipapps.fglsports.com/)

http://fpos.flagshipapps.fglsports.com/ (http://fpos.flagshipapps.fglsports.com/)