## **Dev Team Projects**

updated 3:07 PM Monday, January 23, 2017

	Project	Owner	Stakeholders	Start Date	Completion Date	Update Notes
*	Product Launch Module	Cam and Purchasing	Magalie	1 Dec	27 Jan	Code is done, just need some data from purchasing to test with. They are working on getting this for us and should be ready by the end of this week (Jan 27).
*	Vendor Gift Forms + Reporting	Paul	Legal and HR	16 Jan	1 March	Vendor gift form will be for stores as well as head office. Need to schedule a meeting with HR around reporting requirements.
*	Custom Order App + fPOS integration	Paul	Lanis	15 Jan	1 March (demo)	Code is well underway. We are preparing the form for use with a pilot group. Matt McBride is working closely with us on this
<b>~</b>	Registration Forms	Ops	Various			Launched and ready for use: http://texpertcamp.flagshipapps.fglsports.com/ (http://texpertcamp.flagshipapps.fglsports.com/) http://fpos.flagshipapps.fglsports.com/ (http://fpos.flagshipapps.fglsports.com/)
_	Monthly Business Review + QMag on Portal	Cam/Scott	Trish			Need to meet to figure out requirements. We've met briefly to present some ideas for what is possible.
_	Video Library	Scott	Danielle			Various enchancements are done, need to meet with Scott and Danielle to decide how channels will work.
_	Hebe Community Board + Community Board v2.0	Jake	Cam			Need to follow up to see where this project is at. This is a 60-day build. Met briefly with Jake - there is no change in status.
_	Digitization of Store Forms	Paul/Cam				We will integrate the new forms (CENF, Warehouse Req, etc) into the same model that we are developing for the Vendor Gifts form.
~	Portal Backup Plan	Paul				We are going to figure out a more automated way to backup our database when we do a deploy. This is a 1 or 2 day thing.
~	ChekTech	Scott	Goran/Ray			Rebuild of the ChekTech app to work with the portal
~	DM Dashboard	Cam				A view of the portal for District Managers to see what is happening in their stores.
*	Jumpstart Application / Planner	Cam	Brittany			Application form via the portal for stores to standardize their Jumpstart events. Also, a planning guide to help stores be successful. Won't be required until late spring.

	Project	Owner	Stakeholders	Start Date	Completion Date	Update Notes
*	Store Sales Dashboard	Kris/Rolf	Mark			