Dev Team Projects

updated Friday, March 17, 2017 @ 11:00 AM

	Project	Owner	Stakeholders	Start Date	Completion Date	Update Notes
High Priority						
⌃	DM Portal	Cam	Field AVPs	1 Feb	1 May	A view of the portal for District Managers to see what is happening in their stores. User groups: - SGM - DM - AVP - Exec Sections Needed: - Forms (daily visit, quarterly visit) - Reporting (pre-built +adhoc) Presented at the DM meeting at conference, got a lot of great feedback and ideas.
⌃	Portal Backup Plan	Paul				In progress
Medium Priority						
	Digitization of Store Forms	Paul/Cam				We will integrate the new forms (CENF, Warehouse Req, etc) into the same model that we are developing for the Vendor Gifts form.
	Store Sales Dashboard	Kris/Rolf	Mark			
	Vendor Gift Forms + Reporting	Paul	Legal and HR	16 Jan		Vendor gift form will be for stores as well as head office. Need to schedule a meeting with HR around reporting requirements.
	Custom Order App + fPOS integration	Paul	Lanis	15 Jan		Moved to a lower priority, no movement until after SGM Conference.
	Video Library Enhancements	Scott				
Low Priority						
	Monthly Business Review + QMag on Portal	Cam/Scott	Trish			Need to meet to figure out requirements. We've met briefly to present some ideas for what is possible.
	Coaches for Communities	Cam	Brittany			Move registration form into portal
	Jumpstart Application / Planner	Cam	Brittany			Application form via the portal for stores to standardize their Jumpstart events. Also, a planning guide to help stores be successful.Won't be required until late spring.
Completed Projects						
✔	Product Launch Module	Cam and Purchasing	Magalie	1 Dec	1 Feb	Officially launched Wednesday, Feb 1
	Registration Forms	Ops	Various			Launched and ready for use: http://texpertcamp.flagshipapps.fglsports.com/ (http://texpertcamp.flagshipapps.fglsports.com/) http://fpos.flagshipapps.fglsports.com/ (http://fpos.flagshipapps.fglsports.com/)