Dev Team Projects

updated Tuesday, June 6, 2017 @ 4:34 PM

	Project	Owner	Stakeholders	Start Date	Completion Date	Update Notes
Hig	h Priority					
~	Bike Count Tracker			June 1	June 5	This was launched this week on the portal. It gives the stores an idea of what bikes are in stock and what is on the way to help manage space on the sales floor. It also consolidates with the ads going out so stores can ensure they have the proper number of bikes ready to meet demand.
✓	Consolidation of Marks portal			May 15	May 26	We have completed the consolidation of the Marks and FGL portals, we are waiting for a new QA server from IT. I have been in contact with Myles Williams about it today, and they are waiting on a project to be created so they can bill their time against it. Adding translation (the right way) Adding ability to support multiple languages Updating framework for sustainability Making performance improvements
	Marks Portal Support and Server Consolidation / Security Scan	Jake	Julie Fule			 Talked to Julie Fule and Myles Williams about setting up servers for FGL and consolidating code for FGL and Marks. Myles says he is going to follow up with Jackson about the servers, they didn't have a problem with us merging our code, but we should check with Jake. Need to setup meeting with Jackson and Jake to find out what the next steps are.
	DM Portal	Cam	Field AVPs	1 Feb		I followed up with my contacts in IT and they are working on the oAuth solution, but are not sure if it will integrate in the AD at any point. We need to follow up and find out what the plan is, we may be depending on something that will never be built. A view of the portal for District Managers to see what is happening in their stores. User groups: SGM DM AVP Exec Sections Needed: Forms (daily visit, quarterly visit) Reporting (pre-built +adhoc) Task Management
	Cash Wall / Community Board Refresh	Matt D.				Need to setup meeting with: Matt, Cam, Rolf, Kris, Brent, Megha, Paul to determine future of cash wall/community board
	Wellness Challenge Website	Jay Raymundo			1 May	Cancelled. They are using a spreadsheet instead.
Ме	dium Priority					
	Portal Backup Plan	Paul				
	Digitization of Store Forms	Paul/Cam				We will integrate the new forms (CENF, Warehouse Req, etc) into the same model that we are developing for the Vendor Gifts form.
	Store Sales Dashboard	Kris/Rolf	Mark			
	Vendor Gift Forms + Reporting	Paul	Legal and HR	16 Jan		Vendor gift form will be for stores as well as head office. Need to schedule a meeting with HR around reporting requirements. Our plan is to launch this at the same time as the DM Portal.
	Custom Order App + fPOS integration	Paul	Lanis	15 Jan		Moved to a lower priority, no movement until after SGM Conference.

	Project	Owner	Stakeholders	Start Date	Completion Date	Update Notes
	Video Library Enhancements	Scott				We need to be able to filter videos by brand and target videos for specific stores.
	Magalie's list of portal improvements	Magalie				This is an ongoing project, we are integrating these small improvements into the code as we work on other projects.
Lov	w Priority					
	Monthly Business Review + QMag on Portal	Cam/Scott	Trish			Need to meet to figure out requirements. We've met briefly to present some ideas for what is possible.
	Coaches for Communities	Cam	Brittany			Move registration form into portal
	Jumpstart Application / Planner	Cam	Brittany			Application form via the portal for stores to standardize their Jumpstart events. Also, a planning guide to help stores be successful. Won't be required until late spring.
Coı	mpleted Projects					
~	Product Launch Module	Cam and Purchasing	Magalie	1 Dec	1 Feb	Officially launched Wednesday, Feb 1
~	Registration Forms	Ops	Various			Launched and ready for use: http://texpertcamp.flagshipapps.fglsports.com/ (http://texpertcamp.flagshipapps.fglsports.com/) http://fpos.flagshipapps.fglsports.com/ (http://fpos.flagshipapps.fglsports.com/)
~	Flyer	Cam	Comm. Team		10 April	Lauched - huge success. Lots of great feedback from the stores.