## **Dev Team Projects**

updated Wednesday, May 17, 2017 @ 10:07 AM

Project	Owner	Stakeholders	Start Date	Completion Date	Update Notes
h Priority					
Consolidation of Marks portal			May 15	May 26	<ul> <li>Adding translation (the right way)</li> <li>Adding ability to support multiple languages</li> <li>Updating framework for sustainability</li> <li>Making performance improvements</li> </ul>
Marks Portal Support and Server Consolidation / Security Scan	Jake	Julie Fule			<ul> <li>Talked to Julie Fule and Myles Williams about setting up servers for FGL aconsolidating code for FGL and Marks. Myles says he is going to follow u with Jackson about the servers, they didn't have a problem with us mergiour code, but we should check with Jake.</li> <li>Need to setup meeting with Jackson and Jake to find out what the nesteps are.</li> </ul>
DM Portal	Cam	Field AVPs	1 Feb		We hope to have access to the oAuth API as soon as possible for authenitcating users.
					A view of the portal for District Managers to see what is happening in their store User groups:  SGM DM AVP Exec Sections Needed: Forms (daily visit, quarterly visit) Reporting (pre-built +adhoc) Task Management
Cash Wall / Community Board Refresh	Matt D.				Need to setup meeting with: Matt, Cam, Rolf, Kris, Brent, Megha, Paul to determine future of cash wall/community board
Wellness Challenge Website	Jay Raymundo			1 May	This was on, then off, and now on again? Not sure where this is at in the priority queue.
edium Priority					
Portal Backup Plan	Paul				
Digitization of Store Forms	Paul/Cam				We will integrate the new forms (CENF, Warehouse Req, etc) into the same mod that we are developing for the Vendor Gifts form.
Store Sales Dashboard	Kris/Rolf	Mark			
Vendor Gift Forms + Reporting	Paul	Legal and HR	16 Jan		Vendor gift form will be for stores as well as head office. Need to schedule a meeting with HR around reporting requirements. Our plan is to launch this at the same time as the DM Portal.
Custom Order App + fPOS integration	Paul	Lanis	15 Jan		Moved to a lower priority, no movement until after SGM Conference.
Video Library Enhancements	Scott				We need to be able to filter videos by brand and target videos for specific stores
Magalie's list of portal improvements	Magalie				This is an ongoing project, we are integrating these small improvements into the code as we work on other projects.

	Project	Owner	Stakeholders	Start Date	Completion Date	Update Notes			
	Monthly Business Review + QMag on Portal	Cam/Scott	Trish			Need to meet to figure out requirements. We've met briefly to present some ideas for what is possible.			
	Coaches for Communities	Cam	Brittany			Move registration form into portal			
	Jumpstart Application / Planner	Cam	Brittany			Application form via the portal for stores to standardize their Jumpstart events. Also, a planning guide to help stores be successful. Won't be required until late spring.			
Completed Projects									
<b>~</b>	Product Launch Module	Cam and Purchasing	Magalie	1 Dec	1 Feb	Officially launched Wednesday, Feb 1			
<b>~</b>	Registration Forms	Ops	Various			Launched and ready for use: http://texpertcamp.flagshipapps.fglsports.com/ (http://texpertcamp.flagshipapps.fglsports.com/) http://fpos.flagshipapps.fglsports.com/ (http://fpos.flagshipapps.fglsports.com/)			
<b>~</b>	Flyer	Cam	Comm. Team		10 April	Lauched - huge success. Lots of great feedback from the stores.			