## **Dev Team Projects**

updated 2:05 PM Friday, January 6, 2017

Project	Owner	Stakeholders	Start Date	Completion Date	Update Notes
Product Launch Module	Cam and Purchasing	Magalie	1 Dec	13 Jan	Code is done, just need some data from purchasing to test with.
Video Library	Scott	Danielle	1 Dec	31 Jan	Various enchancements are done, need to meet with Scott and Danielle to decide how channels will work.
Vendor Gift Forms + Reporting	Paul	Legal and HR	16 Jan	1 March	Vendor gift form will be for stores as well as head office. Will including reporting.
Custom Order App + fPOS integration	Paul	Lanis	15 Jan	1 March	Code is well underway. Waiting for business requirements document to match up process in store with process in app.
Registration Forms	Ops	Various	Ongoing		Working on registration forms for Texperts camp. Just deployed form for fPOS training.
Monthly Business Review + QMag on Portal	Cam/Scott	Trish			Need to meet to figure out requirements. We've met briefly to present some ideas for what is possible.
Hebe Community Board + Community Board v2.0	Jake	Cam			Need to follow up to see where this project is at. This is a 60-day build.
ChekTech	Scott	Goran/Ray			Rebuild of the ChekTech app to work with the portal
Store Sales Dashboard	Kris/Rolf	Mark			
Digitization of Store Forms	Paul/Cam				We will integrate the new forms (CENF, Warehouse Req, etc) into the same model that we are developing for the Vendor Gifts form.
Portal Backup Plan	Paul				We are going to figure out a more automated way to backup our database when we do a deploy. This is a 1 or 2 day thing.
Jumpstart Application / Planner	Cam	Brittany			Application form via the portal for stores to standardize their Jumpstart events.  Also, a planning guide to help stores be successful.
DM Dashboard	Cam				A view of the portal for District Managers to see what is happening in their stores.